App F IX 4

Previous References nil 69-44 (28, 29)

1945-46 (nil)

File No. 40-45

Serial Nos 41, 42

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Tue 0

✓

Part B for April '46

SUBJECT

Revised estimate for the Construction of a Bus stand at Mudagere

D105-b & D-a-46

D Ikadem

Issues certain instructions for—

No C 1610/44-45
Encl one

OFFICE OF THE DEPUTY COMMISSIONER
KADUR DISTRICT
CHIKMAGALUR, Dated 11-5-1945

To

The Secretary to the Government
of His Highness the Maharaja of Mysore
Law Department
BANGALORE

Sir

Re - Construction of a bus stand at Mudigere

Adverting to G O No L 9224-6/nill 69-41-29 dated 14th March 1945 sanctioning an estimate for Rs 8 800/- for the construction of a bus stand at Mudigere I have the honour to state that the executive engineer Kadur district intimates that tenders were called for the above work and the lowest quotation received therefor is for Rs 12,250/- I enclose herein the revised estimate received from him and request that sanction of government thereto may be kindly obtained The excess cost of Rs 3 450/- may be kindly sanctioned as a grant out of the town Improvement grant for the currrent year

I have the honour to be
Sir
Your most obedient Servant

Deputy Commissioner
Kadur district

WD 02139—GPB—20 000—26 2 45

3) The original estimate for the work was Rs 8,800/- and it has now been revised to Rs 12,250/- Therefore the original estimate, The cost the entire cost was met out of state funds the D.C again requests the extra sum of Rs 3,450 still required towards the revised estimate may also be met by the govt.

4) In this connection, it may be stated that govt have sanctioned a grant of Rs 200/- to the Mlg out of T.D grant for 44-45 for the construction of sweepers' quarters but no amount has been paid out of Ramoge grant or out of water supply grant for 44-45. The financial position of the Mlg for 44-45, as per D.C's review is not satisfactory

5) subject with reference to para 2 supra

Rs 12,250
8,800
3,450

27/6 6) Sanction was accorded for the construction of a Bus Stand at a cost of Rs 8800/- at Trivandrum vide G.O (Ms) No 1473 dt the entire cost being met out of the Govt grant

7/- When tenders were called for the work it is seen that the lowest tender received Rs 12,250/- the D.C. requested sanction to the revised estimate for the above amount by making the balance of amount Rs 2450 available out of the Improvement Grants during the current year

8/- The revised estimate for Rs 12,250 will be sent to the Chief Engineer for Roads & Buildings for scrutiny in the first instance

Lawley for Secy to Govt

U.O. No. 318

9/ Con 30-6-45

10/ Forwarded with compliments to the Chief Engineer for Roads & Buildings for scrutiny & necessary action

for Secretary to Govt

30/6/45

construction of a bus stand at

C F 69]

Continuation Sheet File No / Current No of file 7480/ Page 1/2

U O No 29 Dated the 28th July 1945

2-8

1) Returned with compliments

2. The estimate is scrutinised in this office. A sum of Rs.183/- at 1½% over the estimated amount is also included in the estimate towards the Architect's fee. The amount of the estimate as scrutinised comes to Rs 12,440/-

ADDITIONAL SECRETARY To Date 3/8/45 GOVERNMENT OF MYSORE

Addl Secretary to Government, Law Department.

Chief Engineer for Roads and Buildings.

3/8

K.G 28th

1/2/ The revised estimate for the construction of a bus stand at Mudigere has been scrutinised to Rs 12,440 put have met the original cost viz Rs 8,800 from out of state funds We ml. el has so far given Govt amount towards this in the circumstances a draft letter is put up to the Govt Kadur ot to furnish information as to whether the ml el is not in a position to contribute the extra cost viz 3,640 from ml opts funds, as the Govt have given the entire cost of the original work which was solved.

12,440
8,800
3,640

6/8/45 3/ It is necessary to ascertain information on the above points.

7490/i

We should be able to
Centralise at least a token amount
equal to one fifth of the cost when
the letter is ready for posting
for approval

ADDITIONAL SECRETARY
No 793
Dte 7/8
GOVT OF MYSORE

ADC sent for
6/8/45

14/ Lieut Hood
7/8/
7/8/45

To

The D.C Kadur

L 1352 & 27/8/45
calls for certain infor

15/ Some remarks
from
6/11/45

L 3575 & 7-11-45

~~Mrs relates to the~~

From the D.C Kadur
No A3 c 1610/44 & 23-12-45
furnishes the information called
for

16/ Mrs relates to the revised

TYPING SECTION
8 AUG 1945
GovtA'bad
11/9

estimate for Rs 12,440/- for the
construction of a bus shed
at Nadgaon as against
Rs 8,800/- the original cost
of the estimate

17) The entire original cost was ~~asked~~
to be met by the govt out of state
funds ~~as~~ as was recommended
that the extra cost of Rs 3,640/-
may also be met by the
govt in view of the unsatisfactory
financial position of the Nadgaon munici-
pal cl, as seen from the DC's
review on the budget estimates
of the mcl for the year 1945-46
the cl have also resolved that
the govt may be requested to meet
this extra cost

12,440
8,800
3,640

f/c
+ f/D

18) In the above circumstances
I make the following recommendations:-

1) Sanction to the revised
estimate for Rs 12,440/- for

4579/2 revised estimate for the construction of bus stand at Mudigere

General and Revenue Secretariat | File No | of 194 | [App F III-2

Serial No

the construction of bus stands at Mudigere

2) ... sanction to a grant of Rs 3,640/- towards the excess cost now involved for this work, out of the T D grant for 45-46

19/ submitted with reference as in paras 12, 13, 14 of the proceedings

16/2 20) The opinion of the Chief Engineer for Roads & Buildings may be obtained & the suggestion of the D C whether he can use "Sundi" wood instead of "Teak" wood may be accepted & the work ordered to be proceeded with; as it would also keep down the cost

Revised for 19/2/46

21) Yes. He will agree, I am sure. It is a good substitute

Dass 20/2/46

U O No 185 dt 21/2/46

22) Forwarded myself with Compliments to the Chief Engineer for Roads & Buildings in reply to his forwarding opinion on the above points & to say whether the revised estimate may not be modified in view of the suggestion by the Deputy Commr. Kadur & the recommendation of the Executive Engineer

THE CHIEF ENGINEER OF ROADS
U.O. No. 2417
REGD No
DATE 21-2-46
BANGALORE

NOTE—Contn Sheet

M 11

Construction of a Rest House at Mudigere

File No. — Revised estimate of 194

General and Revenue Secretariat

Serial No

U.O No 303 dated 22 March 1946

23) Returned with compliments

It is seen that the Deputy Commissioner, Kadur District, in his letter No A 3.C 1610/44-45 dated 23-12-1945 addressed to the Secretary to Government, Revenue Department has suggested the adoption of "Nandi wood" in place of Teak wood to minimise the cost of work - I am of opinion that the frames of the doors and windows should be of teak wood and the shutters may be of Nandi wood or Honne.

7985- 22/3

24) The estimate amounting to Rs 8,800/- for the work received from the Superintending Engineer separately is being returned to him technically sanctioned for the same amount but providing teak wood for the frames of doors and windows.

Secretary to Government, Revenue Department

Chief Engineer for Roads and Buildings

NG.21/3

23/3

25/3/46

28) In view of the opinion furnished by the Chief Engineer for Roads & Buildings in para 23 supra a draft letter is being sent to the D C Kadur in the matter

Para 2/4 29) Submitted

2/4

Issued 2/4

To, The D-C Kadur

L 1056 dt 8/4/46

TYPING SECTION 4 APR 1946 SECTT

Vide certain instructions in the matter

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

No L-1352 5

To, 27/8/45

The D C Kandy

Sir,

With reference to ~~the~~ your letter No A5 c 1610/44 -45 & 11-5-45 regarding sanction to the revised estimate for Rs 12,950/- for the construction of a bus stand at Nuwara & to a grant of Rs 3,450/- towards the excess cost involved, I am directed to state that the estimate has been scrutinized by the C.E for R+B and corrected to Rs 12,440 and to request you to furnish your opinion as to whether the local rate is not in a position to meet the

WD 03697—GPB—30 000—2 2 46

Rs 640/-, as the original cost
of the estimate viz Rs 800/- was
entirely met by the Govt out of State funds
The reason in the fixation
of budget estimates of this nature for 45-46
may also be kindly sent

Thanking

Yours

for addl Secy

Office of the Deputy Commissioner, Kadur District,
Chikmagalur, dated, 23rd December 1945

GEN & REV SEC 4519 7 JAN LSG BRANCH

No.A3.C.1610/44-45.
(Encls 4 only)

To

The Secretary to Government of Mysore,
Revenue Department, Bangalore.

Sir,

Re.- Construction of a Bus Stand at Mudigere

With reference to your letter Nos.L.1352 dated the 27th August 1945 on the above subject, I have the honour to state that the Mudigere Municipal Council have pleaded their inability to meet an extra sum of Rs.3640/- A copy of the resolution of the Municipal Council passed on 15-9-45 is enclosed for favour of reference

2. The financial condition of the Municipality is not satisfactory, as can be seen from a copy of my review on the budget estimates for the year 1945-46 (enclosed). As per the budget, the normal expenditure exceeds the normal income and the closing balance falls short of the prescribed minimum

3. The executive Engineer, Kadur Division, who was consulted in the matter of using " Nandi " Wood instead of " Teak " Wood, to minimise the cost has replied that the cost of Nandi W-ood according to the current schedule amounts to Rs 1839/- as against Rs.5542/- required for teak wood and the total amount of the estimate as per the lowest quotation will be Rs.8547/- as against the sanctioned amount of Rs.8800/-. I am of opinion that "Nandi" wood is quite as good as "Teak" wood and may be used I have requested the Executive Engineer, Kadur Division to complete the work early, by using "Nandi " Wood By using " Nandi " Wood, the work may be completed within the sanctioned amount A comparative Statement showing the cost by using Nandi wood and by xx using Teak wood for the bus stand is enclosed.

I have the honour to be,
Sir
Your most obedient servant,

Deputy Commissioner,
Kadur District

IMB

Appendix F G —1]

SUBJECT

Section TL
File No 40—43
Serial No 42

Diary No of letter replied to

No L 10516

General and Revenue Secretriat

( )

the 194

To

The D C Kandy

Sir

Date of issue 8 4 46

Signed by

with reference to the correspondence ending with your letter No A3 c 1610/44 & 23/12/45 on the construction of a bus stand at Nalanda I am directed to state that the estimate for Rs 6,509/- has been returned separately to the superintending Engineer Dumbara Central Division technically sanctioned for the same amount with the observations to provide teak wood for the frames of doors

List of enclosures

Copied by

Examined by the direction

WD 0874—GPB—25 000— 0-11-45

v

and windows and Wash-hand Stand
for the Shutters as suggested by the
Chief Engineer for R+B

In view of the above ~~explanation~~, fact
no further action is called for as
regards the revision of the estimate
for the work in question, as referred to your letter No 43 c/610/44
~~accompany~~ & 11-5-45

Records accompany

Thanks

for
Hurley 2/12/46

Rems. L 10517 & 8 4.12.46
copy of the above forwarded w/c
to the Chief Engineer for R+B with reference
to his memo. No C/3/ note No 303 & 22/3/46

Bo

for
Hurley